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Floyd Central High School Project Overview 
 
 
 
General Comments 
 
Ice and snow storm has slowed exterior work. 
 
 
Site Work 
 
Sidewalks were installed at the Band Addition for egress of students (tunnel has been 
removed).  Sidewalks at the Industrial Tech area are complete.  The new Main Entrance 
off of Old Vincennes Road is open. 
 
 
New 2-story Classroom Addition 
 
Foam roofing is completed; brick veneer continues; continue the installation of windows 
behind brickwork; completed the temporary enclosures; will start the brickwork at the 
rotunda in the near future; the middle and West stairs are complete; continuing the 
drywall and finishes; mechanical, electrical, plumbing and fire rough-ins are continuing;  
elevator installation is complete; ceiling grid work has begun; casework will begin soon; 
and the temporary wall has started to be removed and lockers are being relocated. 
 
 
New Art Rooms Addition 
 
We will move the CAD Teacher to the middle Art Room and work on completing Punch 
List items. 
 
 
Partial Upper Unit C / Unit A (Band / Orchestra Addition) 
 
Unit C:  The roof top units have been set; ductwork will be completed after February 21st; 
masonry wall is complete in the Weight Room; will begin to paint weight room and 
install light fixtures; will set up installation of flooring in Weight Room, Cardio, and 
Dance rooms. 
 
 
 



 
Unit A:  Tunnel entrance has been removed and student egress has moved to the North 
and South.  Steel detailing is complete; begin metal stud framing; resume brick work 
behind framing; install foam roof (weather dependant); continue mechanical, electrical, 
plumbing, fire protection rough-ins; begin to install steps; and nearly complete with 
interior masonry. 
 
 
Pool/Pool Storage Rooms 
 
Pool:  The new pool equipment is nearly complete; rooftop unit is set and ductwork is 
nearly complete; will start painting in near future. 
 
Pool Storage Rooms:  Installation of flooring is nearly complete; will perform punch list 
and turn over to Owner. 
 
 
Commons Area Steel: 
 
Commons Area Steel:  Windows are complete; continue with relocation of utilities.  
Lower roof to be removed in the Summer of 2009. 
 
 
Mechanical Pipe Routes 
 
The mechanical room work will continue throughout the project. 
 
 
Existing Art Rooms (Industrial Tech):  Painting is complete; installing extra data and 
electrical outlets; flooring is nearly complete; doors and hardware are complete; punch 
list will be issued very soon and Owner will move in. 
 



 
 

Main Rotunda 
 

 
 

ITE Classroom 



 
 

Painting of Walls in New Classroom in Two Story Addition 
 

 
 

Ceilings in New Classroom in Two Story Addition 



 
 

Windows in Classroom looking over Administration Area 
 

 
 

Corridor Wall in New Classroom 






