




















Pay Request #14

Verkler, Inc. To VPS Arch.: 3/20/2009
Project:  FLOYD CENTRAL HIGH SCHOOL PROJECT From VPS Arch.: 3/20/2009
Project No.: 06-012 To NAFCCS: 3/20/2009

Pay Request: 14

NET AMOUNT DUE
THIS PERIOD

BALANCE WORK COMPLETE

DATE

TOTAL RETAINED
THIS PERIOD

CONTRACT ORIGINAL NET
NUMBER CONTRACT

ADJUSTED PREVIOUS WORK COMPLETE

THIS PERIOD

CONTRACTOR CONTRACT PAYMENTS REMAINING

FCHS-12.30 |Harry J. Kloeppel 252,270.00 1086,600.00 ) 358,870.00 358,870.00

(407,071.00) 11,181,768.00 5,269,139.00 30,296.35

FCHS-15.00 |Independent Piping

11,588,839.00

FCHS-15,50 | Daimatian Fire £88,000.00 351,000.00

FCHS-16.00 |Marine Electric 4,469,988.00 395,966.35

51.72%

2,266,525.48 140,249.60 2,126,275.87 23,800,357.55 25,497,721 .29

49,085,611.42 212,467.42 49,298,078.84 23,231,195.81 2,254,232.07
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Rem Early Early

Description

Dur Start Finish - p.

Phase 1A - Two Story Addition - Unit H | 124 *|01/25/08 |03/16/09 : ! : T ;

Phase 1B - New Art Rooms - Unit E 0*|02/27/08 _|09/25/08 : : 1 !m 18- NewA'tRm Uﬂ“— ;

Phase 1C - N. Half Common Area Steel | - 0*|03/24/08 |08/20/08 —*-—--!Phase 1G- &wcammo?mmg : i ;

Phase 1D - Planetarium - Unit A- Part | 139*/02/18/08 |04/06/09 : ; , : : : ;
_Phase 1E - Existing Art Rooms 64*110/01/03 |12/30/08 |  : : ; N T T e

Phase 1F - New Kitchen/Cafeteria_ 161 *|10/27/08__|06/09/09 E % : § i ;: — ;

Phase 1G - Main Gym Lockers 2410311008 [ 10/27/08 ; : i ; [ WPhase 16-Maln Gym Locke
Phase 1H - Pool Area 50 *|04/01708 _|01/13/03 - , , , :

Phase 1J - Mech PPG/Utifitles 158|01/01/08 _{05/01/09 : : : ; : :

Phase 2A - Classroom Renovation 303*|03/16/09_ 0513110 | | : : L i R

Phase 2B - Demo of Kitch., Commons, | 68 */06/01/09 _{09/03/09 g . : : §
Phase 2C - New Media Center 93+|os/4l00 _|12/23/09 ; : ; i i | ;

Phase 2D - Unit B Theater Hallway thru | 113*]06/01/09 |11/05/08 | § : : :

Phase 2E - New Radio and TV 54 */06/01/08 _{08/14/09 : : : : :

Phase 2F - Speclal Ed Rooms 79*|03/16/09 [o7/03/08 | i ¢ : B RO VOO SURUURIUOE USRS
Phase 26 - Aux. Gym Locker Rms 56"|06/01/09 |08/18/08 | ; e § §

Phase 3A - Units D,E,G,H Classrooms | 200 *|10/01/09 |07/08/10 ; i :

Phase 3B - Commons Area - Remove 305{06/01/098 (08102110 : : ; i : : : :

Phase 3C - Refinished Gym Fis, Comp | 50 */06/01/10 _|08/10/10 : : § :
_Fumniture Delivery # 1 0{02/02/09 i ' i ; § :
Furniture Dellvery # 2 0]06/01/09 ; . : ‘ ; ; ;
Furniture Delivery # 3 0}08103109 : § ;
Furniture Defivery # 4 002108110 § : g ; : ;
Furniture Delivery # 5 0/06/07/10 : : : : ; : :

Stertdale  01/25/08 9:00AM [Startdate _ 01/25/08 9:00AM
ﬁnm?hd:? mmmmswsw VERKLER, INC S‘:mﬁ’ w091231081mo g'm
o O 08 40P Floyd Central High School EQ;:“ TER008 400N
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