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Pay Request #18

Verkler, Inc. To VPS Arch.: 7/20/2009

Project: FLOYD CENTRAL HIGH SCHOOL PROJECT From VPS Arch.: 7/20/2009
Project No.: 06-012 To NAFCCS: 7/20/2009

Pay Request: 18

CONTRACT ORIGINAL NET ADJUSTED PREVIOUS WORK COMPLETE % TOTAL RETAINED NET AMOUNT DUE BALANCE WORK COMPLETE % TOTAL

NUMBER CONTRACTOR CONTRACT CHANGE CONTRACT PAYMENTS THIS PERIOD CMPL THIS PERIOD THIS PERIOD REMAINING TO DATE CMPL RETAINED

FCHS-2.00 C-Trax Contracting, Inc. 2,324,192.00        378,325.00 2,702,517.00        2,181,377.00         51,950.00                 1.92% 147.50                    51,802.50               469,190.00            2,233,327.00         83% 135,125.85               

  

FCHS-4.00 Batts Construction 3,695,000.00        73,384.00 3,768,384.00        2,774,041.45         214,217.55               5.68% -                          214,217.55             780,125.00            2,988,259.00         79% 188,520.55               

FCHS-6.00 AML, Inc. 9,729,000.00        140,019.00 9,869,019.00        7,212,212.67         779,067.09               7.89% -                          779,067.09             1,877,739.24         7,991,279.76         81% 490,560.75               

FCHS-7.00 Insulated Roofing 1,899,777.00        (428,291.00) 1,471,486.00        1,008,372.00         0.00% -                          -                         463,114.00            1,008,372.00         69% 73,574.30                 

FCHS-8.00 Keusch Glass 1,194,900.00        (19,205.00) 1,175,695.00        738,144.43            50,000.00                 4.25% -                          50,000.00               387,550.57            788,144.43            67% 58,784.75                  

FCHS-9.00 Danco Construction 3,690,000.00        (26,623.00) 3,663,377.00        2,153,221.95         361,389.95               9.86% 324.20                    361,065.75             1,148,765.10         2,514,611.90         69% 183,168.85               

FCHS-9.30 Carpet Decorators 435,021.00           438,491.00 873,512.00           434,839.58            21,696.55                 2.48% 21,696.55               416,975.87            456,536.13            52% 43,483.97                  

FCHS-9.35 Rosa Mosiac 93,930.00             0.00 93,930.00             0.00% -                          -                         93,930.00              -                         0% -                             

FCHS-9.60 Carpet Decorators 1,344,483.00        (342,531.00) 1,001,952.00        773,581.65            0.00% -                          -                         228,370.35            773,581.65            77% 66,590.45                 

FCHS-9.65 Interface Services 486,281.42           24,330.00 510,611.42           338,461.17            0.00% -                          -                         172,150.25            338,461.17            66% 24,314.07                 

FCHS-9.90 Howell & Howell, Inc. 970,558.00           21,833.00 992,391.00           281,575.50            43,592.00                 4.39% 4,359.20                 39,232.80               667,223.50            325,167.50            33% 32,516.75                  

FCHS-10.50 Lee Company 372,800.00           (3,322.00) 369,478.00           100,117.51            0.00% -                          -                         269,360.49            100,117.51            27% 10,011.75                  

FCHS-11.40 Stafford-Smith 1,203,684.00        (155,408.00) 1,048,276.00        754,282.50            161,699.45               15.43% -                          161,699.45             132,294.05            915,981.95            87% 52,413.80                  

FCHS-11.50 Deco Associates 171,500.00           0.00 171,500.00           6,860.00 0.00% -                          -                         164,640.00            6,860.00                4% 686.00                       

FCHS-11.70 Spitz, Inc. 298,902.00           67,600.00 366,502.00           0.00% -                          -                         366,502.00            -                         0% -                             

FCHS-12.00 PR Bean 771,474.00           (8,909.00) 762,565.00           290,720.76 79,794.44                 10.46% 7,979.43                 71,815.01               392,049.80            370,515.20            49% 37,051.52                  
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FCHS-12.30 Harry J. Kloeppel 252,270.00           106,600.00 358,870.00           0.00% -                          -                         358,870.00            -                         0% -                             

FCHS-15.00 Independent Piping 11,588,839.00      (375,908.00) 11,212,931.00      7,033,849.00         404,352.00               3.61% -                          404,352.00             3,774,730.00         7,438,201.00         66% 557,210.25               

FCHS-15.50 Dalmatian Fire 588,000.00           (50.00) 587,950.00           375,300.00            -                            0.00% -                          -                         212,650.00            375,300.00            64% 35,100.00                 

FCHS-16.00 Marine Electric 7,975,000.00        34,127.00 8,009,127.00        5,354,210.00 213,340.00               2.66% 1,894.05                 211,445.95             2,441,577.00         5,567,550.00         70% 400,456.35               

TOTAL 49,085,611.42      (75,538.00) 49,010,073.42      31,811,167.17       2,381,099.03            4.86% 14,704.38               2,366,394.65          14,817,807.22       34,192,266.20       69.77% 2,389,569.96             






