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Pay Request #27

Verkler, Inc. To VPS Arch.: 4/13/2010

Project: FLOYD CENTRAL HIGH SCHOOL PROJECT From VPS Arch.: 4/13/2010
Project No.: 06-012 To NAFCCS: 4/13/2010

Pay Request: 27

CONTRACT ORIGINAL NET ADJUSTED PREVIOUS WORK COMPLETE % TOTAL RETAINED NET AMOUNT DUE BALANCE WORK COMPLETE % TOTAL

NUMBER CONTRACTOR CONTRACT CHANGE CONTRACT PAYMENTS THIS PERIOD CMPL THIS PERIOD THIS PERIOD REMAINING TO DATE CMPL RETAINED

FCHS-2.00 C-Trax Contracting, Inc. 2,324,192.00        475,629.00 2,799,821.00        2,799,821.00         0.00% -                          -                         -                         2,799,821.00         100% 20,000.00           

  

FCHS-4.00 Batts Construction 3,695,000.00        92,875.00 3,787,875.00        3,638,261.93         20,568.68                 0.54% 292.70                    20,275.98              129,044.39            3,658,830.61         97% 189,393.75         

FCHS-6.00 AML, Inc. 9,729,000.00        277,698.00 10,006,698.00      9,509,698.99         41,948.33                 0.42% 41,948.33              455,050.68            9,551,647.32         95% 500,334.90         

FCHS-7.00 Insulated Roofing 1,899,777.00        (428,291.00) 1,471,486.00        1,353,621.00         0.00% -                          -                         117,865.00            1,353,621.00         92% 73,574.30           

FCHS-8.00 Keusch Glass 1,194,900.00        (14,902.00) 1,179,998.00        1,126,765.00         0.00% -                          -                         53,233.00              1,126,765.00         95% 58,999.90           

FCHS-9.00 Danco Construction 3,690,000.00        82,635.00 3,772,635.00        3,647,564.52         43,634.18                 1.16% 758.10                    42,876.08              81,436.30              3,691,198.70         98% 188,631.75         

FCHS-9.30 Carpet Decorators 435,021.00           451,014.00 886,035.00           812,732.60            0.00% -                          -                         73,302.40              812,732.60            92% 44,301.75           

FCHS-9.35 Rosa Mosiac 93,930.00             0.00 93,930.00             76,248.00                 81.18% 4,696.50                 71,551.50              17,682.00              76,248.00              81% 4,696.50             

FCHS-9.60 Carpet Decorators 1,344,483.00        (320,793.00) 1,023,690.00        918,378.05            0.00% -                          -                         105,311.95            918,378.05            90% 66,590.45           

FCHS-9.65 Interface Services 486,281.42           24,330.00 510,611.42           462,689.92            0.00% -                          -                         47,921.50              462,689.92            91% 25,530.57           

FCHS-9.90 Howell & Howell, Inc. 970,558.00           27,992.00 998,550.00           808,428.70            0.00% -                          -                         190,121.30            808,428.70            81% 49,972.50           

FCHS-10.50 Lee Company 372,800.00           3,600.00 376,400.00           266,343.43            0.00% -                          -                         110,056.57            266,343.43            71% 18,820.00           

FCHS-11.40 Stafford-Smith 1,203,684.00        (155,408.00) 1,048,276.00        1,045,612.00         0.00% -                          -                         2,664.00                1,045,612.00         100% 52,413.80           

FCHS-11.50 Deco Associates 171,500.00           0.00 171,500.00           159,150.00 0.00% -                          -                         12,350.00              159,150.00            93% 8,575.00             

FCHS-11.70 Spitz, Inc. 298,902.00           72,350.00 371,252.00           371,252.00 0.00% -                          -                         -                         371,252.00            100% 18,562.60           

FCHS-12.00 PR Bean 771,474.00           (1,517.00) 769,957.00           673,475.90 0.00% -                          -                         96,481.10              673,475.90            87% 38,497.85           

Page 1 of 2



Pay Request #27

Verkler, Inc. To VPS Arch.: 4/13/2010

Project: FLOYD CENTRAL HIGH SCHOOL PROJECT From VPS Arch.: 4/13/2010
Project No.: 06-012 To NAFCCS: 4/13/2010

Pay Request: 27

CONTRACT ORIGINAL NET ADJUSTED PREVIOUS WORK COMPLETE % TOTAL RETAINED NET AMOUNT DUE BALANCE WORK COMPLETE % TOTAL

NUMBER CONTRACTOR CONTRACT CHANGE CONTRACT PAYMENTS THIS PERIOD CMPL THIS PERIOD THIS PERIOD REMAINING TO DATE CMPL RETAINED

FCHS-12.30 Harry J. Kloeppel 252,270.00           103,850.00 356,120.00           326,030.00            11,875.00                 3.33% -                          11,875.00              18,215.00              337,905.00            95% 17,943.50           

FCHS-15.00 Independent Piping 11,588,839.00      (304,536.00) 11,284,303.00      9,185,401.00         38,659.00                 0.34% 38,659.00              2,060,243.00         9,224,060.00         82% 564,215.15         

FCHS-15.50 Dalmatian Fire 588,000.00           (50.00) 587,950.00           578,513.00            0.00% -                          -                         9,437.00                578,513.00            98% 35,100.00           

FCHS-16.00 Marine Electric 7,975,000.00        330,914.00 8,305,914.00        7,534,029.00 244,226.00               2.94% 360.30                    243,865.70            527,659.00            7,778,255.00         94% 415,295.70         

TOTAL 49,085,611.42      717,390.00 49,803,001.42      45,217,768.04       477,159.19               0.96% 6,107.60                 471,051.59            4,108,074.19         45,694,927.23       91.75% 2,391,449.97      
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