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Floyd Central High School Project Overview 
 
 
 
General Comments 
 
None 
 
 
Site Work 
 
The installation of the storm line, curb, and sidewalk from Edwardsville-Galena Road up 
to the existing Football Field is completed.  Seeding and straw have been completed 
outside the fence.  We will begin demolition on the existing Football Field and start 
constructing the Parking Lot after the last Football Game. 
 
 
New 2-story Classroom Addition 
 
All structural steel has been set and steel detailing is nearly completed.  Mechanical, 
electrical, plumbing, and fire protection rough-ins are continuing along with the framing.  
We will begin foam roofing, continue the brick work, and the elevator has been 
delivered. 
 
 
New Art Rooms Addition 
 
The punch list has been issued and is being completed.  The new furniture has been 
delivered and installed.  The certificate of occupancy was issued and the Owner has 
occupied the Art Rooms since the beginning of October. 
 
 
North End of the Upper Level in the Auxiliary Gymnasium  
 
Painting has been completed in the Wrestling, Dance, and Cardio Rooms.  All of the new 
lights have been installed.  The temporary walls have been removed and the new doors 
have been installed.  Stair #17 has been set and the steps will be poured very soon.  The 
elevator has been delivered and the installation has started.  Ceramic tile in Restrooms 
C147 & C148 has been completed.  Plumbing fixtures have been set and installation of 
the toilet partitions and accessories will begin. 
 



 
New Band/Orchestra Addition 
 
Several of the masonry walls were damaged in the wind storm and have been cleaned up 
and rebuilt.  Masonry is currently 60% complete.  Structural Steel components are being 
set.  The 2nd floor slabs have started to be poured.  The schedule is approximately 4 
weeks behind, due to the wind storm on September 14, 2008. 
 
 
ROTC/Cross Cut Hallway/Gym Locker Rooms 
 
ROTC:  Painting, acoustical ceilings, ceramic tile, plumbing fixtures, and lockers are 
completed.  Flooring has started and doors & hardware will be done as the flooring is 
completed.  Stair #20 to the Commons Area is being set and poured.  The Owner move in 
is schedule for this week. 
 
Cross Cut Hallway:  Painting and wood trim is completed.  Acoustical ceiling is nearly 
completed.  Floor will be leveled and installation of flooring will begin.  The Owner will 
move-in prior to the flooring being completed.  The Owner move-in is scheduled for this 
week. 
 
Gym Locker Rooms:  The lockers and acoustical ceilings are completed.  The ceramic 
tile has started and installation of plumbing fixtures, toilet partitions, toilet accessories, 
and doors and hardware will begin.  The Owner move-in is scheduled for this week. 
 
 
Pool/Pool Storage Rooms 
 
Pool:  Demolition of the old pool equipment has completed.  We have started installing 
the new pool equipment and will continue with mechanical, electrical, plumbing and fire 
rough-ins.  We will start painting the Pool Room and begin patching and coating the 
Pool. 
 
Pool Storage Rooms:  We will begin final painting this week. 
 
 
Commons Area Steel/Commons Restrooms 
 
Commons Area Steel:  The installations of the metal panels and windows have started.  
We will continue with the foam roofing. 
 
Commons Restroom:  The restrooms have been completed and are open for use. 
 
 
 
 



 
Mechanical Pipe Routes 
 
The mechanical room work will continue throughout the project. 
 
 
Existing Art Rooms (Industrial Tech): 
 
The temporary wall has been constructed and demolition is nearly completed.  The 
framing and rough-ins have started.  We will begin replacing the exterior brick and a 
temporary fence has been installed to separate students from workers at this location. 
 



 
 

Art Room 
 

 
 

Roof Joist at Music & Band Addition 



 
 

Started Demolition in the Existing Art Rooms 
 

 
 

Looking East at the new Administration Area 




