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Floyd Central High School Project Overview 
 
 
 
General Comments 
 
None 
 
 
Site Work 
 
Installing storm lines at new parking area; completed demo; begin installation of base 
course; install parking lot lights; complete new entrance from Old Vincennes; install 
curbs and walks at Southwest corner by new ITE Labs; install walks at Band Addition for 
egress to student parking lot. 
 
 
New 2-story Classroom Addition 
 
Foam roofing is nearly complete; brick veneer continues; begin installation of windows 
behind brickwork; continue with temporary enclosures; begin drywall and finishes as 
areas are enclosed; mechanical, electrical, plumbing and fire rough-ins are continuing;  
will start elevator installation. 
 
 
New Art Rooms Addition 
 
We will move the CAD Teacher to the middle Art Room and work on completing Punch 
List items. 
 
 
Partial Upper Unit C/Unit A 
 
Unit C:  Owner will move in upstairs Gym except for Weight Room.  Need to complete 
masonry in Weight Room and paint.  Lights in elevator are complete and restrooms in 
front of auditorium are complete. 
 
Unit A:  Brick veneer on North and South sides are complete, all second floor concrete is 
complete, masonry is nearly complete, tunnel entrance will be blocked off and egress 
moved to the North and South until Rotunda Area is complete. 
 



 
ROTC/Cross Cut Hallway/Gym Locker Rooms 
 
ROTC:  Owner has moved in and Punch List has been issued. 
 
Cross Cut Hallway:  Complete except for flooring and Punch List being issued. 
 
Gym Locker Rooms:  Owner has moved in. 
 
 
Pool/Pool Storage Rooms 
 
Pool:  Demolition of pool equipment is complete.  Began installation of new pool 
equipment and will continue with mechanical, electrical, plumbing, fire rough-ins.  Will 
start painting Pool Room and begin patching and coating the pool. 
 
Pool Storage Rooms:  The floor is installed.  Will begin painting, installation of doors 
and hardware, and installation of temporary doors to pool and open pool hallway. 
 
 
Commons Area Steel: 
 
Commons Area Steel:  Metal panels and windows are nearly complete.  Will continue 
with relocation of utilities.  Lower roof to be removed in the Summer of 2009. 
 
 
Mechanical Pipe Routes 
 
The mechanical room work will continue throughout the project. 
 
 
Existing Art Rooms (Industrial Tech):  Demolition complete, framing complete, masonry 
complete, drywall and insulation complete, drywall finishes nearly complete, mechanical, 
electrical, plumbing, and fire rough-ins nearly complete, painting and acoustical panels 
will begin. 
 



 
 

New ROTC Area 
 

 
 

New Main Entrance 



 
 

Old Football Field 
 

 
 

Steel at the Band / Orchestra Addition 



 
 

New Crosscut Corridor 
 

 
 

Classroom Two Story Addition at the Rotunda 




