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Floyd Central High School Project Overview 
 
 
 
General Comments 
 
The Owner moved into the New Administration Area and the Band/Orchestra Rooms in 
early May. 
 
 
Site Work 
 
All underground utilities are complete at the West Parking Lot including curbs, light pole 
bases and sidewalks.  Asphalt base has started.  Seeding has been done in front of the 
new Two Story Addition and light poles have been set.  We will begin the new sidewalks 
at the main entry after demo has been completed in the Commons.  Rough grade around 
the New Band Addition has started, and the new walk to the Band Addition has started, 
as well as the setting of the new light poles.  Demo behind the Auditorium has started for 
the new Storage Area. 
 
 
New 2-story Classroom Addition 
 
Cleaning and resealing of the block walls has begun.  Continuing with completion of 
punch list items. 
 
 
Administration Area 
 
We will complete all the new doorways including the Office Area and Main Rotunda 
prior to the beginning of School. 
 
 
Partial Upper Unit C / Unit A (Band / Orchestra Addition) 
 
Unit C:  Completed the demo of the HVAC unit in the Mechanical Room behind the new 
Dance Room, and we have started renovation of the Aux. Gym Locker Rooms.  All 
ceilings have been removed in hallways between the Gym and Auditorium.  We have 
started demo of the New Health Rooms. 
 



Unit A:  Doorways at entrance to student parking are complete, canopy ceiling is nearly 
complete, and installation of flooring has begun in both the North and South Corridors.  
Will complete sound system and punch list before school starts. 
 
 
Pool/Pool Storage Rooms 
 
Pool:  Begin painting pool, will start floor prep after painting is complete and schedule 
Pool Contractor to install pool liner after flooring is complete. 
 
Pool Storage Rooms:  These rooms are complete and have been turned over for the 
Owner’s use. 
 
 
Commons Area Steel: 
 
Commons Area Steel:  Demo of the old kitchen area, bookstore, computer labs, and 
temporary walls between the new kitchen are complete.  The footings for the Southern 
half of steel are poured and steel erection has begun.  Metal stud framing will follow the 
steel, including new windows and roofing.  The Northern half of the lower steel has been 
removed and metal stud framing has started for the Common Area walls.  The wall for 
the new Planetarium Area has been removed and the old office area demo is complete.  
Framing and masonry will start for the walls in the Corridors. 
 
 
Mechanical Pipe Routes: 
 
The mechanical room work will continue throughout the project. 
 
 
Restrooms between Gyms:   
 
These rooms are complete and we are working on the punch list. 
 
 
Partial of Ms. Hampton’s Area:  
 
These rooms are complete except for the new sound system which will be completed by 
the beginning of School. 
  
 
 
 
 
 
 



 
New Kitchen & Cafeteria:   
 
Kitchen Area masonry is complete.  The ceiling grid, painting, floor tile, kitchen 
equipment and freezer/cooler have all started.  At the completion of the masonry wall 
between Commons and Cafeteria, we will start the ceiling grid.  Fiber optic line has been 
moved so the last window and wall can be completed now. 
 
 
New Special Ed Area:   
 
Masonry and framing are complete, and hanging of drywall has begun.  Underground 
plumbing is nearly complete.  Windows are being installed after the brick is completed 
and will apply drywall finishes. 
 
 
Four Classrooms at West End:    
 
Exterior brick is nearly complete.  Windows will be installed after brick is completed. 
 
 
New Science Rooms:   
 
Owner has moved out and the demo has started. 
 
 
New Media Center:   
 
Owner has moved out and demo is nearly completed. 
 
 
Unit B – Auditorium:   
 
Demo is complete.  Foundations and slabs for orchestra pit are almost complete.  
Underground plumbing for new dressing rooms is complete.  Demo is nearly complete 
for old band and orchestra areas.  The masonry, metal studs and drywall have started, and 
painting in the hallways for new grid are to start soon, as well as grid. 
 



 
 

Main Spine of Building Removing Existing Roof Structure 
 

 
 

Main Entrance Rotunda 



 
 

New Parking Lot at Old Football Field 
 

 
 

New Kitchen Area 






