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Floyd Central High School Project Overview 
 
 
 
General Comments 
 
None 
 
 
Site Work 
 
The site demolition of the parking lots and drives is nearly complete.  The Site Utilities are being 
relocated and new storm lines are being installed.  Site fence at the new 2-story addition has been 
removed and re-installed to make room for the new curbs and asphalt base to be installed this 
summer. 
 
Site demolition of the Tennis Courts behind Galena is complete and the installation of the storm 
utilities is continuing.  The curbs, sidewalks, and asphalt base will follow this summer. 
 
 
New 2-story Classroom Addition 
 
The masonry bearing walls will start in the near future.  Structural steel erection is continuing.  
Underground plumbing is complete. 
 
 
New Art Rooms Addition 
 
The colored concrete slab has been poured.  Metal stud framing has begun.  Foamed roof is to be 
installed this week.  MEP/FP rough-ins are continuing. 
 
 
North Half of Commons Area 
 
The roof demolition for the new columns is complete.  Demo of restrooms by ROTC steps has 
begun.  They will start setting new columns very soon. 
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North End of the Upper Level in the Auxiliary Gymnasium 
 
The mechanical, electrical, and fire protection rough-ins are continuing.  The East elevator and 
the Stair #17 demolition are nearly completed.  Masonry is complete at the old racquetball 
courts.  We will begin setting steel and will follow with 2nd floor concrete pour. 
 
 
New Band/Orchestra Addition 
 
The construction of the new building pad is nearly complete.  The foundations and underground 
work will start immediately after the pad is completed. 
 
 
Main Gym Locker Rooms / Basement (Existing ROTC location) / New Hallway 
 
Main Gym Locker Room – Demolition is complete.  Mechanical, electrical, plumbing, and fire 
rough-ins are continuing.  Masonry walls are continuing. 
 
ROTC – MEP/FP rough-ins are continuing. 
 
 
Storage Rooms in Pool Area 
 
Door frames have been set.  Mechanical, Electrical, Plumbing, and Fire Protection rough-ins are 
continuing.  Masonry work is also continuing. 
 
 
Mechanical/Electrical Pipe Routes 
 
Demolition of the old mechanical room is complete.  The continuations of the new pipe routes to 
the additions are on-going.  Demo for new electrical closet near Special Education room has 
started.  The electrical power shutdown work to install new transformer should be complete this 
week. 
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Construction Dates Currently Under Construction 
 
● New 2-story Classroom Addition……………………………………..…January 14, 2008 to March 20, 2009 
 
● New Art Rooms Addition…………………………………………………March 3, 2008 to August 7, 2008 
 
● North Half of Commons Area……………………………………………March 24, 2008 to August 1, 2008 
 
● Upper Level of Aux. Gym…………………………………………………February 18, 2008 to January 3, 2009 
 
● Existing Art Rooms………………………………………………………..June 2, 2008 to September 22, 2008 
 
● Main Gym Locker Rooms / 
 Basement (Existing ROTC location) / 
 New Hallway……………………………………………………....………March 4, 2008 to October 10, 2008 
 
● Storage Rooms in Pool Area……………………………………………..April 28, 2008 to October 6, 2008 
 
● Mechanical / Electrical / Ductwork Routing…………………………..February 18, 2008 to January 1, 2009 
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New Art Room Addition and Pavement Removal at Front of Building 
 

 
 

Site Work at the new Band/Orchestra Addition 
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Prep Work at North Section of Commons Area for new Steel Columns 
 

 
 

Mechanical Pipe Routing in Corridor between Gyms 
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Main Gym Locker Rooms 
 

 
 

Setting of Structural Steel at the new 2-Story Classroom Addition 




